

Project Dashboard
Texas Brine - Grand Bayou
2/25/2013

Directive 1 - Indoor Air Sampling			
Slab on Grade Properties		Unventilated Crawl Space Only Properties	
Total Number of Properties ¹	143	Total Number of Properties	4
Access Agreements	39	Access Agreements	0
Residences Sampled	35	Residences Sampled	0
Access Denials	working	Access Denials	0
LEL/H2S Monitoring Installation		Sub-Slab Sampling	
Access Agreements	28	Access Agreements	10
Residences - Installation Completed	24	Residences Sampled	0
Pairs of LEL/H2S Monitors Installed	61	Access Denials	19
Access Denials	3		
Monitor Pairs on hand	26		
Monitor Pairs on order	0		

Notes:¹ Includes properties that also have structures with unventilated crawl spaces

Directive 2 & 3 - ORW Wells & Flares				
	Phase 1 Wells	Phase 2 Wells	Phase 3 Wells	Total All Wells
Total Wells Currently Planned	5	12	10	27
Vent Wells Installed	5	11	5	21
Vent Wells Flaring	4	8	4	16

Directive 4 - ORW Flaring Information (Previous calendar day)			
	FWHP	Gas Rate	Cum. Gas Flared
	(PSI)	(MCF/d)	(MCF)
ORW-01	8.8	2.4	947
ORW-02	6.7	2.9	1,650
ORW-04	51.0	7.4	257
ORW-07	45.1	5.0	39
ORW-08	49.8	6.1	63
ORW-09	54.0	22.5	22
ORW-11	34.0	8.0	49
ORW-14	54.0	8.8	243
ORW-15	16.0	23.1	233
ORW-16	43.5	10.8	72
ORW-22	52.7	23.0	130
ORW-23	53.0	3.7	28
ORW-24	51.3	11.9	69
ORW-26	45.0	4.1	44
TBC-RW-1 and ORW-12	0.0	1.7	3,025
Totals		141.3	6,872

Directive 5 - Containment System Installation	
	% Complete
Initial Containment Installation	
Southern Levee	100%
Northern Levee	100%
Western Levee (Rig Road)	100%
Overall Complete	100%
Final Containment Installation	
Southern Levee	0%
Northern Levee	0%
Western Levee (Rig Road)	0%
Eastern Levee	0%
Overall Complete	

Sand, Limestone, and Clay Imported to TBC Project		
Sand	112,398	Cubic Yards
Limestone	2,297	Tons
Clay	0	Cubic Yards





