

Project Dashboard
Texas Brine - Grand Bayou
3/4/2013

Directive 1 - Indoor Air Sampling			
Slab on Grade Properties	Unventilated Crawl Space Only Properties		
Total Number of Properties ¹	143	Total Number of Properties	4
Access Agreements	39	Access Agreements	0
Residences Sampled	35	Residences Sampled	0
Access Denials	working	Access Denials	0
LEL/H2S Monitoring Installation			
Access Agreements	28	Access Agreements	10
Residences - Installation Completed	28	Residences Sampled	0
Pairs of LEL/H2S Monitors Installed	68	Access Denials	19
Access Denials	3		
Monitor Pairs on hand	26		
Monitor Pairs on order	0		

Notes:¹ Includes properties that also have structures with unventilated crawl spaces

Directive 2 & 3 - ORW Wells & Flares					
	Phase 1 Wells	Phase 2 Wells	Phase 3 Wells	Phase 3 Wells	Total All Wells
Total Wells Currently Planned	5	12	10	6	33
Vent Wells Installed	5	11	5	1	22
Vent Wells Flaring	3	9	4	0	16

Directive 4 - ORW Flaring Information (Previous calendar day)			
	FWHP	Gas Rate	Cum. Gas Flared
	(PSI)	(MCF/d)	(MCF)
ORW-01	8.4	2.2	961
ORW-02	3.8	2.2	1,664
ORW-04	50.9	7.9	303
ORW-05	53.3	20.8	87.90
ORW-06	47.9	30.9	177
ORW-07	11.2	0.6	50
ORW-08	55.5	2.3	94
ORW-09	54.0	20.6	163
ORW-11	32.8	3.2	67
ORW-14	54.0	12.6	313
ORW-15	12.4	11.8	789
ORW-16	55.0	4.4	97
ORW-22	52.3	23.0	268
ORW-23	40.3	2.1	45
ORW-24	33.0	4.0	109
ORW-26	37.6	2.9	65
TBC-RW-1 and ORW-12	0.0	0.0	3,030
Totals		151.4	8,282

Directive 5 - Containment System Installation	
	% Complete
Initial Containment Installation	
Southern Levee	100%
Northern Levee	100%
Western Levee (Rig Road)	100%
Overall Complete	100%
Final Containment Installation	
Southern Levee	0%
Northern Levee	0%
Western Levee (Rig Road)	0%
Eastern Levee	0%
Overall Complete	0%

Sand, Limestone, and Clay Imported to TBC Project		
Sand	121,228	Cubic Yards
Limestone	3,307	Tons
Clay	0	Cubic Yards





