INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole

Control Level Company Supervisory

Operational Period

From 7/16/15

To 7/17/15

1.0 SITUATION

Disease, community, environment

PROMPTS:

Weather, disease trends, Resources, Hazards & safety

REFERENCE:

Maps, weather reports, Sitreps, appreciation, warnings, alerts

CURRENT

Partly Cloudy

PREDICTION

Intervals of clouds and sunshine. A stray shower or thunderstorm is possible. 20% chance of precipitation. High Temperature near 96.

2.0 OBJECTIVES (or MISSION)

PROMPTS: Time & space

REFERENCE:

Appreciation – control options, courses open to disease

CURRENT

Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.

Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.

Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.

Current Actions:

(For planning purposes only, all activities are subject to change.)

ORW, MRAA, PMW, PVW and Geoprobe wells

- Conduct daily well readings and flare maintenance
- Continue quarterly sampling and monitoring of MRAA wells
- Continue monthly leak testing on all ORWs
- Begin quarterly PMW venting with TBC-3, PMW-4S, PMW-7S and PMW-20S
- Repair minor leaks on TBC-3 (after venting) and ORW-52
- Continue enhanced gas production on ORW-55 and GOW-9-1
- Continue daily dewatering of ORWs 54 and 57 dewatering

Air Monitoring/ Monitoring Equipment

- Daily monitoring of In-home gas monitors and AreaRaes
- Begin transition from the Parish 202 network ID to the new TBC network ID

Version date: 3 May 2010

Sampling/Analytical/Instrumentation

Continue quarterly MRAA groundwater sampling and monitoring

Containment/ Roads/ Sinkhole

Daily berm inspections

Surveying

- Re-survey the armored overflow structure on the west berm

Tomorrow's Activities

- Conduct daily well readings and flare maintenance
- Conduct daily berm inspections

-				
	- Continue quarterly groundwater sampling and monitoring of MRAA wells			
	- Continue quarterly PMW vent tests			
	- Continue monthly ORW leak testing			
	- Continue enhanced gas production on ORW-55 and GOW-9-1			
	- Continue daily dewatering of ORWs 54 and 57 dewatering			
	Sinkhole Activity – GREEN			
3.0 EXECUTION a	dd safety information as appropriate			
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.			
GROUPINGS	NA			
TASKS Including PR & Media	Same as above			
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.			
	TON (Logistics support) s, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised,			
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily	NA			

GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA				
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Chad Morales – Area Manager – Scott Borne – Facility Manager – Scott Borne@texasbrine.com Joel Miller, PE – Consultant – Internet.com Bruce Martin – Operations/PR – Internet.com Mark Cartwright – Technical/Engineering – Internet.com Scott Whitelaw – Environmental/Safety – Swhitelaw@tum.com				
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341				
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised,					
FACILITIES Security, waste, cleaning	NA				
CATERING	NA				
OH&S/MEDICAL Medical plan, first aid plan	Call 911				
FINANCE	NA				
TRAVEL	NA				
INDUCTION/ TRAINING	NA				
ACCOMMODATION	NA				

6.0 CONTROL, COORDINATION & COMMUNICATION					
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work				
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA				
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone				

EXTRAS				
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules			
Plan developers PROMPTS PO, Logs Mgr, Controller	NA			
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:			

Belle Rose, Louisiana, United States

Today's Forecast: Thursday, 16 Jul 2015


96°F 76°F

Sky Conditions: Partly Cloudy Sunrise: 6:13 AM Sunset: 8:06 PM

Precipitation Probability: 20%

View your complete Local Weather »

Wind: W (265°) @ 7Mph



Detailed Forecast

Today:

Intervals of clouds and sunshine. A stray shower or thunderstorm is possible. High 96F. Winds W at 5 to 10 mph.

Tonight:

Partly cloudy. A stray shower or thunderstorm is possible. Low 76F. Winds WSW at 5 to 10 mph.

Tomorrow:

Showers and thunderstorms late. Highs in the mid 90s and lows in the mid 70s.

VLP VLP ar